
ID Task Name Duration Start Finish

1 Data collection  19 days 11/27/18 12/21/18
2 Data Receipt and Review 108 days 1/8/19 6/6/19
3 review‐update database 69 days 1/8/19 4/12/19
4 Data Evaluation Report 108 days 1/8/19 6/6/19
5 draft 84 days 1/8/19 5/3/19
6 review 15 days 5/6/19 5/24/19
7 finalize 9 days 5/27/19 6/6/19
8 Ecological Risk Assessment 209 days 1/8/19 10/25/19
9 draft SLERA 149 days 1/8/19 8/2/19
10 draft 104 days 1/8/19 5/31/19
11 review 30 days 6/3/19 7/12/19
12 finalize 15 days 7/15/19 8/2/19
13 draft BERA 75 days 7/15/19 10/25/19
14 draft 30 days 7/15/19 8/23/19
15 review 30 days 8/26/19 10/4/19
16 finalize 15 days 10/7/19 10/25/19
17 Human Health Risk Assessment 106 days 4/22/19 9/16/19

18 draft RAGS tables 30 days 4/22/19 5/31/19
19 review draft RAGS tables 15 days 6/3/19 6/21/19
20 draft 31 days 6/3/19 7/15/19
21 review 30 days 7/16/19 8/26/19
22 finalize 15 days 8/27/19 9/16/19
23 Remedial Alternative Screening 126 days 1/8/19 7/2/19

24 draft 81 days 1/8/19 4/30/19
25 review 30 days 5/1/19 6/11/19
26 finalize 15 days 6/12/19 7/2/19
27 FS 75 days 7/3/19 10/15/19
28 draft 30 days 7/3/19 8/13/19
29 review 30 days 8/14/19 9/24/19
30 finalize 15 days 9/25/19 10/15/19
31 RI Report 169 days 1/8/19 8/30/19
32 draft 124 days 1/8/19 6/28/19
33 review 30 days 7/1/19 8/9/19
34 finalize 15 days 8/12/19 8/30/19
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